
 

Projected LIHP Implementation Dates 
 

 

 

 

 

MCE HCCI 

1 Alameda County Health Care Services Agency 9/30/2011 7/1/2011 7/1/2011 

2 Contra Costa Health Services 9/30/2011 7/1/2011 7/1/2011 

3 Kern Medical Center 9/30/2011 7/1/2011 

4 Los Angeles, County of  9/30/2011 7/1/2011 7/1/2012 

5 Orange, County of 9/30/2011 7/1/2011 7/1/2011 

6 San Diego, County of 9/30/2011 7/1/2011 

7 San Francisco Department of Public Health 9/30/2011 7/1/2011 

8 San Mateo County 9/30/2011 7/1/2011 

9 Santa Clara, County of 9/30/2011 7/1/2011 

10 Ventura County Health Care Agency 9/30/2011 7/1/2011 7/1/2011 

# 

Local LIHP -- Ten Legacy Counties 

Program 
Implementation 

Date 

LIHP Contract  
Execution Date 

 

 

 

 

 

 

 

 

 

MCE HCCI 

11 Riverside County 12/31/2011 1/1/2012 

12 San Bernardino County 12/31/2011 1/1/2012 

13 Merced County Department of Public Health 2/14/2012 2/15/2012 

14 Monterey, County of 2/14/2012 2/15/2012 

15 Placer County Health and Human Services 1/31/2012 2/1/2012 

16 Sacramento County 1/31/2012 2/1/2012 

17 Santa Cruz County Health Services Agency  1/14/2012 1/15/2012 

18 Yolo County Health Department Pending Pending Pending 

19 Fresno County 

20 San Joaquin County Pending Pending 

Considering Re-application 

# 

Local LIHP -- New Entities 

Projected  

LIHP 
Execution Date 

  Projected Program  
Implementation Date 

as of October 2011 

21 CMSP - County Medical Services Program 12/31/2011 1/1/2012 

22 CRIHB - California Rural Indian Health Board 6/30/2012 7/1/2012 

23 Pasadena Public Health Department 

24 San Luis Obispo, County of  3/31/201 4/1/2012 

25 Santa Barbara, County of Pending Pending 

26 Stanislaus County Health Services Agency Pending Pending 

27 Tulare, County of, Health and Human Services  Pending Pending 

Merge with Los Angeles County 

The projected dates are subject to change during the authorization 
and contracting processes, which can take up to 90 days for 
combined CMS, DHCS, and local LIHP internal processing.  
Contract execution and program implementation are expected to 
occur on a flow basis. 


